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CHAPTER 12 - Project Approvals and Changes
to Approved Projects

SECTION 1 - General

Initiate PS&E

This chapter discusses the project development workflow tasks between
Milestones 160 and 200. For details on these tasks, see the
Project Development Workflow Tasks Manual.

Various Reports can Approve a Project

The Project Report (PR) documents Caltrans' approval for most types of State highway
projects. This includes new facilities, as well as improvements, modifications, or repairs
to existing facilities — whether done by Caltrans or by others under an encroachment
permit.

Some transportation projects use other reports for project approval. Some of these
reports may serve a dual purpose as a project initiation document and a project approval

document. These other project approval documents are described in Chapter 12, Section
4.

"Project Approval®

"Project Approval" means approval by Caltrans, and where required, approval by the
FHWA and the CTC.

Approvals by Other Entities

Transportation projects often require other types of approvals from outside entities before
they may proceed to design and construction. Other project-related approvals,
agreements, and permits are discussed in Chapter 13.
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Changes to Approved Projects

A separate approval must be obtained when changes in project concept or scope are
proposed after project approval. This may include the need to write a Supplemental PR.
See Chapter 12, Section 6, of this manual for details.

Preferred Alternative

12-4

All projects for which an Environmental Impact Report/ Environmental Impact Statement
(EIR/EIS) is prepared require the development and evaluation of project alternatives.
Most projects for which a Negative Declaration (ND) is prepared also carry more than
one alternative through the public hearing phase. Before such projects can be approved,
a Preferred Alternative must be selected. This selection process is described in Chapter
12, Section 2.
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SECTION 2 - Selecting a Preferred Alternative

Selection Timing

Selection of the Preferred Alternative occurs only after specific effects and reasonable
mitigation measures have been identified for each project alternative. The selection is
made after all comments are received from the circulation of the Draft Environmental
Document (DED) for public comment and from the public hearing process. These
comments and the rationale for selecting the alternative are detailed in the Final
environmental document and summarized in the Project Report.

Selection Decision & Approval

The Preferred Alternative, with discussion substantiating its selection, is presented in the
Final environmental document. In cases where more than one alternative is equally
suitable, the Final environmental document can be structured to present such options.
The "plan-to-ground" strategy utilized during the formal studies evaluation of alternatives
(see Chapter 10, Section 4) permits the decision maker to select the alternative (which
may or may not be the Preferred Alternative) that best meets the specific evaluation
criteria associated with any particular project proposal.

Informed Decision

The environmental document should present sufficient information to enable a reasoned
choice among the project alternatives. The issues should be sharply defined and provide
a clear basis for selection. The selection must reflect the consideration of all significant,
reasonably foreseeable, adverse impacts that remain after incorporation of all reasonable
mitigation measures. The selection decision must be structured, analytical, and clearly
address the specific evaluation criteria developed for the project. It must ensure that the
selected project meets the need and purpose for the project.

Approval

The Preferred Alternative is approved with Project Report (PR) approval by the District
Director (or designee) after selection by the Project Development Team and
recommendation of the Project Manager. The preparer of the environmental document
has no authority to make an approval decision.

Justified Unavoidable Impacts

An alternative that results in a significant, adverse environmental impact or results in the
use of protected resources will only be approved when all of the following are
demonstrated:
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® There are no reasonable alternatives that will avoid such impacts or uses

® There are no reasonable alternatives or mitigation measures that will
substantially lessen such impacts or uses

® There are specific conditions (economic, social, or other) that make other
alternatives or mitigation measures unreasonable.

""Reasonable’ Alternatives

"Reasonable Alternatives" are those that have been found to be reasonable and acceptable
to Caltrans and FHWA in meeting the project's intended need and purpose.

Gain Consensus

The goal in defining reasonable alternatives for the Preferred Alternative selection is to
gain a consensus of the community, the Project Development Team, and the permitting
agencies. The agreement of the permitting agencies must be formally documented.

""Avoidance' Alternative

If there is a reasonable alternative that avoids all significant impacts, uses of protected
resources, and impacts on hazardous waste, then efforts should be directed to the
selection of this alternative. If there are multiple alternatives that avoid all significant
impacts, then efforts should be made to select the avoidance alternative that best fulfills
the project's need and purpose.

"Environmentally Preferred' Alternative

If there is no such "avoidance alternative", then efforts should be directed to selection of
the reasonable alternative that causes the least harm, after mitigation, to protected
resources and the environment. This is termed the "environmentally preferred
alternative".

Overriding Considerations

When overriding considerations dictate the selection of a Preferred Alternative that is not
an available "avoidance alternative" or the environmentally preferred alternative — the
decision must be substantiated with a statement of "overriding considerations." When
"overriding considerations" are involved, the consensus reached with the involved
resource and regulatory agencies should reflect any balancing of resource impacts.

Balancing Resource Impacts

12-6

At times it may be necessary to suggest the acceptance of impacts on one resource in
order to avoid or minimize impacts on another resource. Efforts should be made to gain a
consensus of the involved resource and regulatory agencies regarding identification of the
"environmentally preferred™ alternative.
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"Net Harm' Considerations

In performing the analysis of identifying the “environmentally preferred” alternative, the
"net harm" (after mitigation) on each resource should be determined in consultation with
the agency having jurisdiction over, or ownership of, the particular resource.

Comparative ""Net Harm' Evaluation

In practice, there is a generally accepted ordering of the value of these various resources
that reflects both public values and the protections dictated by law. This valuation scale
can be helpful when comparing relative "net harm” on various resources and the
environment. The following scale is read from top to bottom, in descending order of
value:

Higher Value

® Endangered species

® Section 4(f) properties, including historic sites and parks
® Aguatic ecosystems, including wetlands

e Farmlands or agricultural preserves

e Floodplains

® Hazardous waste sites

e (Other environmental impacts

Lesser Value

This order is not absolute. It can change, depending upon specific project and
community circumstances, and on the magnitude of the impacts.

CTC Involvement

When selection of the Preferred Alternative is highly controversial or if the proposed
Preferred Alternative is significantly higher in overall cost as compared to other build
alternatives, it may be appropriate to involve the CTC in the Preferred Alternative
selection. In such an instance, a Preferred Alternative report should be submitted to the
CTC as a monthly agenda item, with a request for their concurrence. If this is done, it
should be done prior to PR approval. If the CTC becomes involved in selecting the
Preferred Alternative, a CTC public hearing will probably be held before the selection.
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SECTION 3 - Project Report Approves Projects

ARTICLE 1 - General

Purpose of the Project Report

The Project Report (PR) Documents Caltrans' approval for most types of State highway
projects. A project receives Caltrans' approval when the PR is approved by the District
Director or a Division Chief who has been delegated that authority.

Draft Project Report

Projects with Draft environmental documents (DED) require the preparation of a "Draft
Project Report" (DPR) prior to finalizing the Project Report. The DPR documents the
need for the transportation project and summarizes the studies of the cost, scope, and
overall impact of project alternatives, so that an informed decision can be made on
whether or not to proceed to the public hearing phase of project development. After a
public hearing and the selection of a Preferred Alternative, the DPR is updated to become
the Project Report. Refer back to Chapter 10 of this manual for information on the DPR.

Environmental Document

When there is an environmental document for a project, it is a key project approval
document. The environmental document is prepared to assure that the project complies
with State and federal environmental laws. All project activities such as the development
of project alternatives, public input, and selection of the Preferred Alternative are
discussed in the Final Environmental Document (FED). Selection of the Preferred
Alternative is discussed in Chapter 12, Section 2.

PR Content

12-8

If a FED or Categorical Exemption/Exclusion (CE) is required for the project, it must be
attached to the PR; otherwise a statement of compliance with environmental laws and
regulations must be included in the body of the PR. Any PR discussion of items covered
in the FED should be summary in nature, but should provide enough detail to allow
District Management to obtain a concise picture of the project without researching the
FED. The attached FED should be referenced for any detailed environmental
information.

There may also be certain statutory requirements or report considerations that may not be
appropriate for the FED. These items are incorporated into the PR.
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Categorically Exempt / Excluded Projects
When a project is Statutorily or Categorically Exempt / Excluded, there is no ED, so all
information must be provided in the PR. The executed CE is a required attachment

unless the project does not require a CE form. (See Chapter 2 of the Environmental
Handbook.)

Format & Guidelines
An outline and detailed guidelines for PR preparation is provided in Appendix K.
Requests for DOD Review
To obtain a preliminary review of the PR before it is submitted for approval, forward
three copies to Division of Design (DOD), Attention: Project Report Review, with a
written request stating what is desired from the review. A review by other headquarters
units should be requested directly from those units, if needed.
PR Approval
See Atrticle 3 of this section for a detailed description of the PR approval process.
Processing
Following approval, two copies of all PRs covered by these guidelines are sent to DOD,
Attention: Project Report. An additional five copies are sent to the Office of
Program/Project Management & Support in the Engineering Service Center. Copies are
not normally sent to other headquarters units unless specifically requested. See Chapter

12, Section 4, for other types of project approval documents that are sent to other
headquarters units instead of DOD.

ARTICLE 2 - Documenting the Preferred Alternative

PR & Fed Roles
The selection of the Preferred Alternative is documented in the PR (and also in the FED,
when a FED is involved). The PR documents the detailed engineering reasons for
selecting the Preferred Alternative. The FED documents the environmental reasons for
selection of the preferred alternative.

PR Documentation

When there is a Draft PR, it is used as a starting point for creating the PR. The Draft PR
answered these three basic questions:

e Why do it at all? (need for project)
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e Why do it now? (cost effectiveness)

® Which ways are practical? (alternatives)

The PR should answer the final question:

® Which way provides the greatest public good with the least private harm?
(Preferred Alternative)

The Preferred Alternative should be documented in accordance with the Project Report
guidelines and outline provided in Appendix K. The items in the following list should
be covered:

® Summarize the FED discussion of the Preferred Alternative, as well as the
rationale for its selection. The rationale is the essence of the Preferred
Alternative section of the FED. It describes engineering, environmental, and
system planning rationale and explains why each of the other alternatives
was rejected.

® Discuss the current construction and right of way costs of the Preferred
Alternative compared to the programming figures in the current STIP.
Recommendations for any STIP programming changes are made for cost
amounts, fiscal-year scheduling, or stage construction.

® Summarize the public hearing process results and evaluation, as appropriate.
This includes local agency positions.

e Summarize the FED evaluation of major comments related to project
alternatives that were received from circulation of the DED.

ARTICLE 3 - CALTRANS’ Project Approval Process

Approvals by Other Entities

12-10

"Project Approval™ refers to approval by Caltrans, and where required, approval by the
FHWA and the CTC. Transportation projects often require approvals from outside
entities before they may proceed to design and construction. Other project-related
approvals, agreements, and permits are discussed in Chapter 13.
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Preliminary Sign-Off

® To ensure that all right of way information contained in the PR and the Right of Way
Data Sheet attached to it are complete, current and accurate, the Right of Way Branch
Chief signs the PR cover sheet.

® To ensure that all engineering and environmental studies have been included in the
PR, the Project Manager signs the PR cover sheet, recommending approval.

® To ensure that all technical information has been prepared in accordance with State
law, the registered civil engineer, usually the Project Engineer, preparing such
technical information signs the appropriate sheet.

e When an FEIR/FEIS is completed, a two part certification is prepared. To ensure
that CEQA laws have been satisfied, the Environmental Branch Chief signs the first
part of the Certification Sheet, attaching the completed findings and statement of
overriding considerations.

® To certify that the information contained in an FEIR/FEIS has been reviewed and
considered prior to approving the project, the authorized signer of the Project Report
(District Director or designee) signs the second part of the Certification Sheet. The
Certification is attached to the front of the FED and is not included in the body of the
PR.

® The District Director, or a Deputy who has been delegated that authority, approves
the project by signing the PR cover sheet. The date of signing becomes the “official”
project approval and environmental compliance date (Milestone 200).

Approval

FHWA Approval Process

When the FHWA is involved, it takes action to approve project design features before the
project is approved by the District Director — except for route adoptions. Federal
approval of general location and project design features for projects with a route adoption
occurs after Caltrans' approval and after the CTC route adoption. FHWA approval is
discussed in Chapter 12, Section 5, of this chapter.

State Approval Process

State project approval is given by the District Director after the FED is approved by
Caltrans and, if required, after FED and project design feature approval by the FHWA
(except route adoptions). The CEQA environmental process is completed when Caltrans,
as Lead Agency, approves a project and files a Notice of Determination (NOD) with the
State Office of Planning and Research (OPR). Refer to Volume 1, Section 4-2.11 of the
Environmental Handbook for further information. The process for projects that
exclusively follow the State approval process differs from the federal approval process

Project Development Procedures Manual 4/21/05 12-11



Part 2 - The Project Development Process

only to the extent that the various processing steps do not receive FHWA review or
concurrence.

CTC Approval Process

The CTC takes project approval action, if involved, after the project has been approved
by the District Director. This is discussed in Section 5, of this chapter.
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SECTION 4 - Other CALTRANS Reports that
Approve Projects

General

Refer to Figure 2 in Chapter 8 for a summary of project approval document requirements
by program.

PSSR for Rehabilitation Projects

The Project Scope Summary Report (PSSR) for a Categorically Exempt project serves as
the PR for a pavement rehabilitation (HA22), a structure rehabilitation project (HA21), a
seismic retrofit project (HA4S1, HA4S2 or HA4S3), or an urban freeway off pavement
access project (HA28). Occasionally a PSSR can also be processed with a Negative
Declaration (ND). Development of such projects follows the PSSR process (also known
as the task-force process) outlined in Chapter 7, Articles 5, 8 and 11. For rehabilitation
projects in the "Minor A" program, the PSSR process is optional, but is encouraged,;
otherwise, the district processes a PR. The PSSR, which is the project initiation
document, is also the project approval document once an approved Categorical
Exemption (CE) or a Negative Declaration (ND) is attached. Following approval, two
copies of all PSSRs covered by these guidelines are sent to DOD, Attention: PSSR. An
additional five copies are sent to the Office of Program/Project Management & Support
in the Engineering Service Center. See Appendices G, P, N or Q for guidelines for the
appropriate PSSR.

NBSSR for Noise Barrier Projects

The PR for a retrofit noise barrier project (HB311) or for a school noise project (HB312)
that is Categorically Exempt is the Noise Barrier Scope Summary Report (NBSSR).
Occasionally a NBSSR can be processed with an ND. The NBSSR, which is the project
initiation document, is also the project approval document once an approved Noise Study
Report and a CE or an ND is attached. Following approval, two copies of all NBSSRs
covered by these guidelines are sent to the Office of Environmental Engineering in the
Corporate Environmental Program. An additional five copies are sent to the Office of
Program/Project Management & Support in the Engineering Service Center. The process
is described in Chapter 9, Article 9. Chapter 30 contains some other procedures related
to noise barriers, and Appendix F contains guidelines for a NBSSR.

PR-HP&R for Planting and Irrigation Projects

The PR for a new highway planting project (HB32) or a rehabilitated planting and
irrigation project (HA25) is prepared and processed as outlined in Chapter 29, Section 2,
"Highway Planting”, using a Project Report (Highway Planting and Restoration) (PR-
HP&R) for project approval. See Appendix D for the PR-HP&R guidelines and outline.
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PR-SRRA for Roadside Rests Projects

The PR for a new safety roadside rest area project (HB33) or a rehabilitated roadside rest
project (HA26) is prepared and processed as outlined in Chapter 29, Section 3, "Safety
Roadside Rest Areas", using a Safety Roadside Rest Area Project Report (PR-SRRA) for
project approval. See Appendix M for the PR-SRRA guidelines and outline.

Combined PSR/PR for Certain Special Funded Projects

"Special Funded Projects" are State highway improvements constructed by others under
encroachment permit, with an estimated construction cost of more than $1,000,000.
Special Funded Projects are processed as State highway projects and require a PR. If the
Special Funded Project is non-complex, non-controversial, and meets the criteria outlined
in Chapter 9, Article 12, it may qualify for preparation as a Combined PSR/PR in
accordance with the policies and procedures set forth in that section. The Combined
PSR/PR is the project approval document. Once approved two copies of Combined
PSR/PRs are sent to DOD, Attention: Project Report. An additional five copies are sent to
the Office of Program/Project Management & Support in the Engineering Service Center.
The district may utilize this document for similar State-sponsored projects, if appropriate.
See Appendix A for guidelines and an outline for the Combined PSR/PR.

PEER for Encroachment Permit Projects

"Encroachment permit projects" are those State highway improvements constructed by
others under encroachment permit, with an estimated construction cost of $1,000,000 or
less. Encroachment permit projects utilize the Permit Engineering Evaluation Report
(PEER) process in place of a PR for project approval to authorize issuance of an
encroachment permit. (Districts may require a Combined PSR/PR in some cases,
provided the cost is over $300,000.) Instructions covering the PEER process are included
in Chapter 9, Article 13. See Appendix | for guidelines for preparing a PEER. The
PEER process cannot be used for a project that requires an approval by the California
Transportation Commission, such as new public road connection to a freeway or a
controlled access highway: a PR would be required for such a situation.

Projects Sponsored by Others

Projects sponsored by other entities, such as rail transit projects, water projects,
redevelopment projects, etc., often require relocation or modification of existing State
highways. These are considered Special-Funded or encroachment-permit projects as
described above. All required State highway construction or reconstruction to
accommodate a project sponsored by others must be covered by a PR, by a Combined
PSR/PR, or by a PEER — as appropriate. Coordination, review, and reimbursement
provisions follow the general procedures found in the references cited in Chapter 2,
Section 5, for locally funded State highway projects.

PR for ""Minor A" Projects

12-14

The PR for a "Minor A" project (see Chapter 4, Article 2, for a definition) serves as both
the project initiation document and the project approval document. When approving a
PR for a "Minor A" project (except for an occasional "Minor A" project that gets listed in
the STIP), the district follows program priorities established by the Program Advisor.
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The Headquarters Program Advisor should be consulted in cases where the appropriate
program is in question. See Appendix K for guidelines and an outline for the PR. Refer
to the Traffic Manual, Sections 1-05.3 and 9-02.2, for additional requirements for traffic
signal project reports.

If a logical project exceeds the "Minor A" dollar limit for construction, a major project
should be initiated. Separate "Minor A" projects for segments of an overall project
should not be considered. "Minor A" funds should not to be used to finance a series of
small related and contiguous projects when a single contract is more appropriate. In
those instances, to authorize the larger project, a project initiation document (PSR or
equivalent) is prepared and the project is programmed in the appropriate programming
document.

EA PR for ""Minor B" Projects

Development of a "Minor B" project (see Chapter 4, Article 2, for a definition) follows
the procedural instructions for preparing contracts for services contained in the Service
Contracts Manual. The EA Project Report or the cover letter format project report
described in Chapter 9, Article 15, serves as both the project initiation document and the
project approval document. An example is provided in Appendix B.

Director's Order for Urgent Projects

A Director's Order authorizes project work for emergencies which exceed established
cost limits when done by informal bid procedures, force account procedures, equipment
rental or day labor. Refer to the Major Damage Restoration Coordinator's Handbook.

Projects off the State Highway

Caltrans has occasionally been responsible for development of projects of others, such as
State Parks roads, federal roads, rail transit, etc. The need, alternative solutions, costs,
and reasons for selecting a specific design must be documented and reviewed. A PR is
prepared and approved to accomplish this documentation. If State highways are
involved, the PR documents decisions impacting the highway facility.

CAPM PR for Capital Preventive Maintenance Projects

All capital preventive maintenance (CAPM) projects (HA22 Program) utilize a CAPM
project Report (PR) to define project scope, cost and approve work. The completed
CAPM PR serves as the project initiation document and the project approval document.
Following approval, two copies of all CAPM-PRs covered by these guidelines are sent to
DOD, Attention: PSSR. An additional five copies are sent to the Office of
Program/Project Management & Support in the Engineering Service Center. See
Appendix H for CAPM PR guidelines and outline.

EA PR for Maintenance Projects

All maintenance projects (HM Program) done by contract utilize an EA Project Report as
both the project initiation document and the project approval document. An example is
provided in Appendix B.
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SECTION 5 - FHWA and CTC Approval of Projects

Federal Participation

Caltrans' policy requires pre-qualification of most projects for federal funding
participation. Minimum dollar amounts for federal participation are established by the
Budgets Program for various program items. Current instructions from the Budgets
Program should be consulted, as the limits change according to financial conditions.
Refer to Deputy Directive Number DD-11, "Federal Aid Project Funding".

When State-only funding is requested for a project, but State-only funding has not been
identified in the programming document, specific approvals must be obtained from the
Programming Program. The PR proposing State-only funding should fully explain the
efforts taken to qualify the project for federal participation and explain why federal
funding could not be obtained.

If such a determination is made late in the process, approval from the Budgets Program
is required. State-only funding requests must be reviewed and approved by the PD
Coordinator prior to submittal to the Program Manager of the Programming Program or
the Program Manager of the Budgets Program. A copy of the approved PR should be
attached to the request.

The amount of State-only funds may be limited. All approvals are based on availability
of funds at the time of advertising.

FHWA Approvals

Certain projects require FHWA review and/or concurrence, regardless of source of
funding. (See Chapter 2, Section 7, "Federal Involvement".)

Any requests for FHWA approval or concurrence are submitted by the district to the
FHWA. To insure FHWA approval, it is necessary to involve and inform them of project
development from the beginning of studies through preparation of the PS&E. Whenever
possible, the FHWA Transportation Engineer should informally reviews requests for
approvals prior to submittal of the formal request. This facilitates the processing of the
formal request.

FHWA Location and Design Approval

12-16

For actions covered by an EIS or FONSI, FHWA signing of the FEIS Cover Sheet or
execution of the FONSI constitutes FHWA acceptance of the general location and project
design features unless delegated to Caltrans under Stewardship. If environmental
documents are tiered and separate location and design hearings are held, FHWA makes
specific acceptance of the location or the design. FHWA signing of the FONSI, or of the
Record of Decision (ROD) for an FEIS, is required for FHWA approval to proceed with
design or acquisition of right of way.
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For other required FHWA approvals, by type of facility, refer to Chapter 2, Section 7, of
this manual. For details on preparation (including level of documentation) and approval
of the FONSI and the ROD, refer to the Environmental Handbook.

CTC Approvals

When the CTC approves a route adoption or a new freeway connection, or when it is a
responsible agency under CEQA because it will approve the allocation of funding, CTC
approval of the project is needed.

Reports for Route Adoptions

The Project Report serves as an information source for processing route adoptions
through the CTC. When the PR (with the mandatory attachment of the FED) is
transmitted to DOD, Attention: Project Report, a polyester reproducible and three prints
of the route adoption map are submitted concurrently (not as attachments) to DLP,
Attention: Route Adoption. DLP prepares the Route Adoption Report for CTC action.
See Chapter 24 of this manual for route adoption procedures.

Reports for New Public Road Connections

Reports for CTC approval of new public road connections to freeways and controlled
access highways are prepared by DOD. See Chapter 13 and Chapter 27 for new
onnection procedures.

Reports for Consideration of Future Funding

The Environmental Program prepares reports for approval of a project for future
consideration of funding by the CTC. Refer to the Environmental Handbook for details.
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Part 2 - The Project Development Process

SECTION 6 - Changes to Approved Projects

Major / Minor Change Determination

To guard against future litigation, care should be exercised in determining whether a
project change is major or minor. A highly detailed, approved plan of development
establishes an understanding of what is to take place. Generally speaking, the greater the
detail shown on the exhibit maps in the ED or at the public hearing, the smaller the
proposed change must be to qualify as a minor change.

Minor Changes

Minor changes are usually defined as small variations of design that do not significantly
affect costs, adjacent properties, or environmental impacts. Minor changes to previously
approved major design features normally do not require recycling of the environmental
and public hearing processes, but do require concurrence from appropriate entities.

Approvals

Approval to proceed with a minor change to an approved project is given by the District
Director, and when appropriate, by the FHWA. The approval request shall include an
explanation of what prompted the change as well as a substantive justification for
approving the change.

Major Changes

12-18

Major project changes include any change in project concept or a substantial change in
project scope.

Reevaluate Concept

Because of the long lead-time associated with major projects, changing land-use patterns
or loss of funding, there is often a need to reevaluate the concept and scale of previously
approved projects. If a previously approved project or its ultimate scope has materially
changed in concept, current detailed information should be evaluated before the extent of
rescoping is decided. Proposed major deviations from approved concepts should be
discussed with the Project Development Coordinator before undertaking full-scale
environmental and design studies.

Required Reports

Any change in concept and substantial changes in scope should be discussed in a
Supplemental PR. If the Project Development Team determines that a new or
supplemental DED is required, a Supplemental DPR is prepared. In some cases, it may
be appropriate to begin again with a new Project Study Report. After approval, two
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Chapter 12 - Project Approvals and Changes to Approved Projects
Section 6 - Changes to Approved Projects

copies of the final document should be forwarded to DOD, Attention: Draft Project
Report, Project Report or Project Study Report, as appropriate.

Rescoping

Supplemental Draft PRs and Supplemental PRs covering rescoping place particular
emphasis on the following:

® The degree to which rescoping limits future expansion or flexibility

® The impacts on adjacent, local street systems and the ability of local agencies
to adjust  their programs to match

e Alternatives and their trade-offs in cost, traffic service, and economic, social,
and environmental effects

® Problems and costs resulting from right of way acquisition and contractual
commitments previously made within these project limits

If rescoping involves rescission of an adopted alignment and the disposal of acquired
right of way, then the processes for modifying an adopted route designation and the
process for recycling freeway route adoptions are involved. These are outlined in
Chapter 23.

The Office of Statewide Project Management and Control of the Project Management
Program should be advised of cost and schedule changes.

Staged Projects

A Supplemental PR is not required if a currently programmed project has been identified
as a stage of a previously approved project and it is consistent with the ultimate concept
of the original project.

Staging, as appropriate, should be discussed in a DPR and a DED, or in an environmental
reevaluation, or in a Supplemental DPR and DED, as appropriate. The Final PR and FED
must address a fundable project.

Content of the Supplemental PR

All Supplemental PRs require the same signatures as a PR and require the same
statements covering environmental determination. The magnitude of project change
determines the format and level of detail for the body of the report: smaller project
changes would require preparation of a memorandum that describes the changes to the
original, approved project; changes of greater magnitude would require the preparation of
a complete new report, following the Project Report outline provided in Appendix K.
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